

# HCPS PROJECT PROGRESS REPORT



**PROJECT INFORMATION:**  Before  During  After

**Name:** Roland Park K-8 School  
**Address:** 1510 N. Manhattan Avenue  
**City/State/Zip:** Tampa, FL 33607  
 District Project Number: 100077

**PROJECT DIRECTORY:**  
**HCPS Department:** Facilities Maintenance Support  
**HCPS Representative:** Ben Moore  
**Contractor / Bid-Vendor:** TBD  
**Contractor / Bid-Vendor:** TBD  
**Contractor / Bid-Vendor:** TBD  
**Contractor / Bid-Vendor:** TBD  
**Contractor / Bid-Vendor:** TBD  
**Construction Manager / GC:** N/A  
 CM/GC PROJECT MANAGER:  
**Design Professional:** CB Goldsmith & Associates  
 REPORT DATE, PREPARED BY: 4/30/2019 Stephen Ellis

**PROJECT OVERVIEW:** (A=Actual, P=Projected) Date (A/P)

<b>Project Start:</b>	TBD
<b>Inspection/Task:</b>	TBD
<b>Inspection/Task:</b>	TBD
<b>Inspection/Task:</b>	TBD
<b>Inspection/Task:</b>	TBD
<b>Inspection/Task:</b>	TBD
<b>Final Completion:</b>	
<b>Total Project Duration:</b>	150 Days

**ADMINISTRATIVE OVERVIEW:**  
**Total # of Bid-Vendors:** TBD  
**# of OSD/MBE/SBE Bid-Vendors:**  
**# of Local Bid-Vendors:**  
**\$ Value of OSD/MBE/SBE Participation:** \$ -  
**\$ Value of Local Participation:**

**OSD/MBE/SBE PARTICIPATION REGISTRATION:**

OSD/HCPS  
 State of Florida  
 County List:  
 City List:  
 Other List:

**PROJECT DESCRIPTION:**  
**Scope of Work:**  
**Roof Replacement**

**CONSTRUCTION UPDATE:**

TYPE	% COMP.	REMARKS
Site Visit	5%	
Design Phase	20%	
Bid Posting/Award	0%	
Board Approval	0%	
Tear-Off	0%	
Dry-In	0%	
Cap Sheet	0%	
Sheet Metal	0%	
Sub Completion	0%	
Project Closeout	0%	

**PROGRESS PENDING ISSUES (& RESPONSIBILITIES):**

**Current Critical Issues:**

Issue	Responsibility

**COMMENTS:**

**CONTRACT STATUS:**

**CURRENT CONTRACT AMOUNT:** \$ 2,452,593.00  
**AMOUNT BILLED TO DATE:** \$ -  
**PERCENT DOLLARS EXPENDED:**  
**CONTRACT CALENDAR DAYS:** 150  
**CALENDAR DAYS EXPENDED:**  
**PERCENT TIME EXPENDED:**  
**TOTAL LOST WEATHER DAYS:**