

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After
Name: Graham Elementary
Address: 2915 N. Massachusetts Av
City/State/Zip: Tampa, FL 33602
 District Project Number: 100057

PROJECT OVERVIEW: (A=Actual, P=Projected) Date (A/P)

Project Start:	06/03/19
Inspection/Task:	TBD
Inspection/Task:	TBD
Inspection/Task:	TBD
Inspection/Task:	TBD
Inspection/Task:	TBD
Final Completion:	
Total Project Duration:	60 Days

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors: TBD

of OSD/MBE/SBE Bid-Vendors:

of Local Bid-Vendors:

\$ Value of OSD/MBE/SBE Participation: \$ -

\$ Value of Local Participation:

OSD/MBE/SBE PARTICIPATION REGISTRATION:

OSD/HCPS
 State of Florida
 County List:
 City List:
 Other List:

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

COMMENTS:

PROJECT DIRECTORY:

HCPS Department: Facilities Maintenance Support
HCPS Representative: Ben Moore

Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD
Contractor / Bid-Vendor: TBD

Construction Manager / GC: N/A
 CM/GC PROJECT MANAGER:
Design Professional:

REPORT DATE, PREPARED BY: 6/3/2019 Todd Cooper

PROJECT DESCRIPTION:

Scope of Work:
 Waterproofing/Painting

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site Visit	5%	
Construction Manager	20%	
Bid Posting/Award	25%	
Board Approval	35%	
Prep	50%	
Repair/Sealant	60%	
Primer	75%	
Top Coat	90%	
Sub Completion	95%	
Project Closeout	100%	

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT:	\$	200,642.00
AMOUNT BILLED TO DATE:	\$	-
PERCENT DOLLARS EXPENDED:		0%
CONTRACT CALENDAR DAYS:		60
CALENDAR DAYS EXPENDED:		
PERCENT TIME EXPENDED:		
TOTAL LOST WEATHER DAYS:		0