

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After

Name: Ferrell Middle
Address: 4302 24th Street
City/State/Zip: Tampa, FL 33610
 District Project Number: 100086

PROJECT DIRECTORY:
HCPS Department: Facilities Maintenance Support
HCPS Representative: Ben Moore

PROJECT OVERVIEW: (A=Actual, P=Projected)

Project Start:	Date	(A/P)
06/03/19		
Inspection/Task:		TBD
Inspection/Task:		TBD
Inspection/Task:		TBD
Inspection/Task:		TBD
Inspection/Task:		TBD
Final Completion:		
Total Project Duration:	60	Days

Contractor / Bid-Vendor:	TBD
Contractor / Bid-Vendor:	TBD
Contractor / Bid-Vendor:	TBD
Contractor / Bid-Vendor:	TBD
Contractor / Bid-Vendor:	TBD

Construction Manager / GC: RW Tymewell, Inc
CM/GC PROJECT MANAGER: Ronnie Williams

Design Professional:

REPORT DATE, PREPARED BY: 6/3/2019 Todd Cooper

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors: TBD
 # of OSD/MBE/SBE Bid-Vendors:
 # of Local Bid-Vendors:
 \$ Value of OSD/MBE/SBE Participation: \$ -
 \$ Value of Local Participation:

PROJECT DESCRIPTION:
Scope of Work:
 Waterproofing/Painting

OSD/MBE/SBE PARTICIPATION REGISTRATION:

OSD/HCPS
 State of Florida
 County List:
 City List:
 Other List:

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site Visit	5%	
Construction Manager	20%	
Bid Posting/Award	25%	
Board Approval	35%	
Prep	50%	
Repair/Sealant	60%	
Primer	75%	
Top Coat	90%	
Sub Completion	95%	
Project Closeout	100%	

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT:	\$	414,110.00
AMOUNT BILLED TO DATE:	\$	-
PERCENT DOLLARS EXPENDED:		0%
CONTRACT CALENDAR DAYS:		60
CALENDAR DAYS EXPENDED:		
PERCENT TIME EXPENDED:		
TOTAL LOST WEATHER DAYS:		0

COMMENTS: