


HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After

Name: Ferrell Magnet / Intercom Replacement Project
Address: 4302 24th Street
City/State/Zip: Tampa, Florida 33610
 District Project Number: **100059**

PROJECT OVERVIEW: (A=Actual, P=Projected)	Date	(A/P)
Project Start:	01/09/19	A
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Final Completion:	N/A	P
Total Project Duration:		

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors:	1
# of OSD/MBE/SBE Bid-Vendors:	0
# of Local Bid-Vendors:	1
\$ Value of OSD/MBE/SBE Participation:	\$ -
\$ Value of Local Participation:	\$ 140,066.00

OSD/MBE/SBE PARTICIPATION REGISTRATION:

OSD/HCPS
 State of Florida
 County List:
 City List:
 Other List:

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

COMMENTS:

PROJECT DIRECTORY:

HCPS Department: Communications & Electronics
HCPS Representative: Jeffrey McNickle

Contractor / Bid-Vendor: A-Tech
Contractor / Bid-Vendor: N/A
Contractor / Bid-Vendor: N/A
Contractor / Bid-Vendor: N/A
Contractor / Bid-Vendor: N/A

Construction Manager / GC: N/A
CM/GC PROJECT MANAGER: N/A
Design Professional: N/A

REPORT DATE, PREPARED BY: 05/01/19-Jeffrey McNickle

PROJECT DESCRIPTION:

Scope of Work:
 Replace intercom system.

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site	0%	N/A
Finishes	0%	N/A
N/A	0%	N/A
N/A	0%	N/A
N/A	0%	N/A

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT:	\$ 150,000.00
AMOUNT BILLED TO DATE:	
PERCENT DOLLARS EXPENDED:	0%
CONTRACT CALENDAR DAYS:	0
CALENDAR DAYS EXPENDED:	0
PERCENT TIME EXPENDED:	0%
TOTAL LOST WEATHER DAYS:	0