

HCPS PROJECT PROGRESS REPORT



PROJECT INFORMATION: Before During After

Name: Lanier Elementary / Stage Lighting Project

Address: 4704 W. Montgomery Ave.

City/State/Zip: Tampa, FL 33616

District Project Number: **100055**

PROJECT OVERVIEW: (A=Actual, P=Projected)	Date	(A/P)
Project Start:	02/26/19	A
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Inspection/Task:	N/A	P
Final Completion:	N/A	P
Total Project Duration:		

ADMINISTRATIVE OVERVIEW:

Total # of Bid-Vendors:	1
# of OSD/MBE/SBE Bid-Vendors:	0
# of Local Bid-Vendors:	1
\$ Value of OSD/MBE/SBE Participation:	\$ -
\$ Value of Local Participation:	\$ 38,585.70

OSD/MBE/SBE PARTICIPATION REGISTRATION:

- OSD/HCPS
- State of Florida
- County List:
- City List:
- Other List:

PROGRESS PENDING ISSUES (& RESPONSIBILITIES):

Current Critical Issues:

Issue	Responsibility

COMMENTS:

PROJECT DIRECTORY:

HCPS Department:	Communications & Electronics
HCPS Representative:	Jeffrey McNickle
Contractor / Bid-Vendor:	A-AMERICAN
Contractor / Bid-Vendor:	N/A
Contractor / Bid-Vendor:	N/A
Contractor / Bid-Vendor:	N/A
Contractor / Bid-Vendor:	N/A
Construction Manager / GC:	N/A
CM/GC PROJECT MANAGER:	N/A
Design Professional:	N/A

REPORT DATE, PREPARED BY: 05/10/19-Jeffrey McNickle

PROJECT DESCRIPTION:

Scope of Work:

Replace outdated Stage Lighting System.

CONSTRUCTION UPDATE:

TYPE	% COMP.	REMARKS
Site	0%	N/A
Finishes	0%	N/A
N/A	0%	N/A
N/A	0%	N/A
N/A	0%	N/A

CONTRACT STATUS:

CURRENT CONTRACT AMOUNT:	\$ 50,000.00
AMOUNT BILLED TO DATE:	
PERCENT DOLLARS EXPENDED:	0%
CONTRACT CALENDAR DAYS:	0
CALENDAR DAYS EXPENDED:	0
PERCENT TIME EXPENDED:	0%
TOTAL LOST WEATHER DAYS:	0